
Princeton Pumping Plant Fish Screen Project
QUARTERLY RIgPORT

.Quarterly Budget Annual Budget

Applicant Reclamation District No. 1004
CALFED Project No: B81646 Accrued Accrued
Budget Year: 1999 Budget

Expenditures Variance Budget
Expenditures Variance

Statement Quarter: Ending; March 31, 1999:

(Phase 1) Task 1: Construction $0 $0 ¯ $0 * $1,750,000 $1,469,027 N/A

Schedule: 9-I-98 through 7-1-99
PerCent Work Complete Task 1: 85% $0 $0 $0 $1,750,000 $1,469,027 N/A

la Construction Activities

Project Total: $0 $0 $0 $1,750,000 $1,469,027 N/A

¯ Explanation of .Budget Variance:
The construction task is nearing completion. The remaining budget will be used next quarter toward the release of the Contractor’s.. retention.

Total Project Costs Breakdown: Prgject Schedule:
Funding from CALFED $1fi50,000 Phase 1 September !, 1998 to July 1, 1999
Funding from US Bureau of Reclamation $1,385,000
Funding from US. Department ofFish& Game $3,825,000
Funding from Applicant $140,000


